
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/05/2021

ESTIMATE SUMMARY 14:23:55

CONTID: C22123-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 22123-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50A PUEBLO REGIONAL POND E and G PERCENT TIME:

PROJECT NO: NH050A-035                    

US50A PUEBLO REGIONAL POND E

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,117,429.70 PARTICIPATING $ $ 145,474.56

AWARD PROJECT AMT: 1,975,485.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,095.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.21

WORK DAYS

WORK DAYS

38.64%

685,605.99

145,474.56

145,474.56

141,379.43

$

$

$

$

431,823.71

0.00

431,823.71

0.00

431,823.71

-11,351.81

0.00

420,471.90

0.00

AMOUNT DUE 420,471.90 141,379.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 141,379.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.0 TIME ALLOW: 112

ORIG TIME ALLOW: 112

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/202002/28/2021

05/28/2020

06/10/2020

07/02/2020

07/06/2020



CONTID: C22123-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22123-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0010 F/A Fuel Cost Adjustment 0.000

300.660

700-70016  
 

300.66300.660

300.66

2,500.000

F A 

1.00000

0015 F/A On-The-Job Trainee 320hrs 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0020 F/A Adjust Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0025 F/A Nettings/Removal of Nests 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0030 F/A Noxious Weed 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0035 F/A Prairie Dog Management 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0040 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 300.66300.6620,100.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0050 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 5,000.000.005,000.00CURRENT AMT0400 $ $ $
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PCN: 22123-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0055 Clearing and Grubbing 0.050

0.100

201-00000  
 

5,250.000.150

3,500.00

0.500

L S 

35,000.00000

0060 Unclassified Excavation (Complete In Place) 0.000

1,853.000

203-00010  
 

15,379.901,853.000

15,379.90

18,531.000

CY  

8.30000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

150.00000

0070 Backhoe 8.000

0.000

203-01510  
 

600.008.000

0.00

25.000

HOUR

75.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

25.000

HOUR

150.00000

0080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

7,530.000

CY  

10.00000

0085 *Erosion Log Type 2 (8 Inch) 0.000

20.000

208-00007  
 

74.0020.000

74.00

10,000.000

LF  

3.70000

0090 *Silt Fence 3,821.000

0.000

208-00020  
 

5,349.403,821.000

0.00

3,821.000

LF  

1.40000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

400.000

LF  

8.00000

0100 Concrete Washout Structure 0.000

2.000

208-00045  
 

1,000.002.000

1,000.00

4.000

EACH

500.00000

0105 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

20.000

LF  

8.50000
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PCN: 22123-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0110 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

72.00000

0115 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

45.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

75.00000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

75.00000

0135 Removal of Trash 10.000

0.000

208-00107  
 

450.0010.000

0.00

100.000

HOUR

45.00000

0140 Erosion Control Management 0.000

7.000

208-00207  
 

350.007.000

350.00

56.000

DAY 

50.00000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.000

ACRE

400.00000

0150 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

14.000

ACRE

600.00000

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,800.000

LB  

1.00000

0160 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

33,300.000

SY  

2.40000
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PCN: 22123-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0165 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

62.000

TON 

29.00000

0170 Riprap (12 Inch) 0.000

49.000

506-00212  
 

3,920.0049.000

3,920.00

334.000

CY  

80.00000

0175 *Concrete Class B 0.000

19.300

601-01000  
 

13,510.0019.300

13,510.00

167.000

CY  

700.00000

0180 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,269.000

625.000

603-01245  
 

265,160.001,894.000

87,500.00

1,894.000

LF  

140.00000

0185 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0190 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0195 Manhole Slab Base (10 Foot) 4.000

1.000

604-30010  
 

25,000.005.000

5,000.00

5.000

EACH

5,000.00000

0200 *Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

125.000

EACH

5.00000

0205 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

4.000

EACH

230.00000

0210 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

8.000

EACH

320.00000

0215 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

1,410.000

LF  

28.00000
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PCN: 22123-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0220 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

2.000

EACH

5,500.00000

0225 *Construction Surveying 0.304

0.086

625-00000  
 

13,650.000.390

3,010.00

0.500

L S 

35,000.00000

0230 *Mobilization 0.228

0.046

626-00000  
 

53,430.000.274

8,970.00

0.500

L S 

195,000.00000

0235 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

160.000

HOUR

24.00000

0240 *Traffic Control Inspection 17.000

28.000

630-00007  
 

3,150.0045.000

1,960.00

45.000

DAY 

70.00000

0245 *Traffic Control Management 1.000

0.000

630-00012  
 

353.001.000

0.00

56.000

DAY 

353.00000

0250 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

33.000.500

0.00

1.000

EACH

66.00000

0255 *Construction Traffic Sign (Panel Size A) 0.500

0.000

630-80341  
 

18.000.500

0.00

9.000

EACH

36.00000

0260 *Construction Traffic Sign (Panel Size B) 0.500

0.000

630-80342  
 

18.000.500

0.00

6.000

EACH

36.00000

0265 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

165.000

SF  

16.25000
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PCN: 22123-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0266 Potholing CMO NO. 002-Potholing 51.500

0.000

203-01597  
 

13,827.7551.500

0.00

51.500

HOUR

268.50000

CAT 426,523.05145,173.901,092,329.70CURRENT AMT1300 $ $ $

$ 431,823.71145,474.56$1,117,429.70$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/05/2021

ESTIMATE SUMMARY 14:23:55

CONTID: C22123-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 22453-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50A PUEBLO REGIONAL POND E and G PERCENT TIME:

PROJECT NO: NH050A-037                    

US50A PUEBLO REGIONAL POND G

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 956,424.35 PARTICIPATING $ $ 79,718.80

AWARD PROJECT AMT: 1,975,485.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,122.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.21

WORK DAYS

WORK DAYS

13.32%

829,024.15

79,718.80

79,718.80

77,596.33

$

$

$

$

127,400.20

0.00

127,400.20

0.00

127,400.20

-2,219.11

0.00

125,181.09

0.00

AMOUNT DUE 125,181.09 77,596.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,596.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.0 TIME ALLOW: 112

ORIG TIME ALLOW: 112

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/202002/28/2021

05/28/2020

06/10/2020

07/02/2020

07/06/2020



CONTID: C22123-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22453-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0010 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0015 F/A On-The-Job Trainee 320hrs 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0020 F/A Adjust Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0025 F/A Netting/Removal of Nests 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0030 F/A Noxious Weed 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0035 F/A Prairie Dog Management 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0040 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 0.000.0045,100.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0050 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

5,000.00000

CAT 0.000.005,000.00CURRENT AMT0400 $ $ $
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PCN: 22453-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0055 Clearing and Grubbing 0.000

0.100

201-00000  
 

3,500.000.100

3,500.00

0.500

L S 

35,000.00000

0060 *Removal of Fence 280.000

0.000

202-01000  
 

350.00280.000

0.00

280.000

LF  

1.25000

0065 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

33,453.000

CY  

8.30000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

150.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

75.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

25.000

HOUR

150.00000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

7,530.000

CY  

10.00000

0090 *Erosion Log Type 2 (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

6,600.000

LF  

3.70000

0095 *Silt Fence 2,051.000

82.000

208-00020  
 

2,986.202,133.000

114.80

2,133.000

LF  

1.40000

0100 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

400.000

LF  

8.00000

0105 Concrete Washout Structure 0.000

2.000

208-00045  
 

1,000.002.000

1,000.00

4.000

EACH

500.00000
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PCN: 22453-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0110 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

20.000

LF  

8.50000

0115 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

72.00000

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

45.00000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

75.00000

0135 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

75.00000

0140 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

100.000

HOUR

45.00000

0145 Erosion Control Management 0.000

7.000

208-00207  
 

350.007.000

350.00

52.000

DAY 

50.00000

0150 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,117.000

LF  

3.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.000

ACRE

400.00000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

14.000

ACRE

600.00000
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PCN: 22453-BID    ESTIMATE RUN 03/05/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,800.000

LB  

1.00000

0170 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

21,000.000

SY  

2.40000

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

296.000

TON 

29.00000

0180 Riprap (12 Inch) 0.000

65.000

506-00212  
 

5,200.0065.000

5,200.00

334.000

CY  

80.00000

0185 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

167.000

CY  

700.00000

0190 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

351.000

603-01245  
 

49,140.00351.000

49,140.00

351.000

LF  

140.00000

0195 24 Inch Reinforced Concrete End Section 0.000

1.000

603-05024  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0200 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0205 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0210 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0215 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

35,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:55

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0220 *Mobilization 0.228

0.046

626-00000  
 

53,430.000.274

8,970.00

0.500

L S 

195,000.00000

0225 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

166.000

HOUR

24.00000

0230 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

35.000

DAY 

70.00000

0235 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

50.000

DAY 

353.00000

0240 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

1.000

EACH

66.00000

0245 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

9.000

EACH

36.00000

0250 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

6.000

EACH

36.00000

0255 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

165.000

SF  

16.25000

0256 Potholing CMO NO. 002-Potholing 0.000

24.000

203-01597  
 

6,444.0024.000

6,444.00

50.000

HOUR

268.50000

CAT 127,400.2079,718.80906,324.35CURRENT AMT1300 $ $ $

$ 127,400.2079,718.80$956,424.35$CURRENT AMTPROJECT TOTAL


